COMPLETION REPORT

1. Name of Work : **IMPROVEMENTS TO ROADS AND DRAINS AT VIJAYALAKSHMI LAYOUT IN BAGALAGUNTE WARD NO.14**

2. Sanctioned Estimate No. & Dt : ಮುಮಂ ಕಾಇಡಿ/ಆಪ15-16/ಮೊಗ16 ದಿ 4.1.2016

3. Head of Account which is Chargeable : ಪಬಿಲೆ

4. Work Order No. & Dt : ಕಾ(ಡಿಡಿ)/04/15-16 ದಿ 31.3.2016

5. Name of Contractor : **SRI. R. SHIVARAM**

6a. Time stipulated for completion of work :

b. Delay in execution of work : --

7. Measurement recorded in : M.B. No. 4157

8. Check measurement of the Asst. : M.B. No. 4157 Page No. 4150022 to 4150026

Asst. Exe. Eng. / Exe. Eng :

9. Name of the Office / Official : Page No. 4150022 to 4150026

incharge of the work :

10. a) Asst. Engineer

b) Asst. Exe. Engineer

Sanctioned estimated amount	Amount claims as per actually vide as per bills	DIFFERENCE	
		Excess	Savings
17-04	15/1201m	—	128259

1) Certified that the above work has been completed within the stipulated time noted in the work order.
2) Certified that the contractor has delayed and completed the work for which necessary fine has been recovered.
3) Certified that the above work has been executed by the contractor satisfactorily in accordance with the specification as embodied in the agreement.

ASST. ENGINEER
W-14

ASST. EXECUTIVE ENGINEER
T. Basavahalli SUB DIVISION
BRUHATH BANGALORE MAHANAGARA PALIKE

ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
ಬಾಸವಹಳ್ಳಿ ವಲಯ, ಬೆಂಗಳೂರು-57

ACCOUNTS SUPTD. ( )